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PETER LUSEWA ?LAINTIFP 

AND 

THE MUSLIM ASSOCIATION OF MALAWI ............ DEFENDANT 

CORAM: MKANDAWIRE, J. 
Chatsika of Counsel for the Plaintiff 
Jussab of Counsel for the Defendant 
Manondo (Mrs), Official Interpreter 
Phiri/Longwe, Court Reporters 

JUDGMENT 

It is not in dispute that there was a building contract 
between the parties. This was to take place at the Blantyre 
Islamic Centre at Chadzunda near Mpemba on the Blantyre/ 
Chikwawa Road. It was agreed that the plaintiff should -hui.ld 
two blocks of buildings. One block consisted of 4 units, 
while the other block consisted of 5 units. Each unit would 
comprise: 

l dining room 
1 sitting room 
2 bedrooms 

To each unit was to be joined a sub-unit consisting of: 

1 kitchen 
1 bathroom 
1 toilet 

A unit was t herefore a complete house on its own and the 
plaintiff was to build 9 such units/houses in 2 blocks. It 
was part of the agreement that the defendant would provide all 
the building materials, while the plaintiff would provide 
labour. Providing labour involved employing bricklayers, 
painters, carpenters, watchmen, labourer s, women to draw water 
as there was no piped wate~ and, indeed, the entire work£orce. 
All this is not in d:lspute. What is in dispute, however, is 
the price attached tc this contract. Most surprisingly, it 
was not reduced into writi~9. 
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Apart from this main contract, there were supplementary 
contracts, so to say. Euch supplementary contract, however , 
was a contract on its own. I shall come to these supplemen
tary contracts later in this judgment. 

It was the plaintiff's evidence that the total cost of 
building the two blocks containing 9 units was Kl8,000.00 at 
K2,000.00 per unit. He said he carried out the negotiations 
with Sheik Saad Al-Talib who is no longer in the country. He 
told the Court that he had suggested that the contract be put 
in writing, but the defendant never drew up any contract, so 
the matter was left in abeyance. When he started the job he 
had some capital of his own and he was paying salaries out of 
this. But before completion, he run out of money and so he 
had been advanced a sum of K6,200.00 to enable him pay his 
workers. The agreement was that he would be paid at the end 
of the contra ct. Having been advanced K6,200.00, the balance 
was Kll,800.00. The contract was over in June 1 1985, but when 
he had demanded payment he was told there was no money as the 
defendant was waiting for money from donors. This went on 
until he decided to institute these proceedings. It was his 
evidence that at the end of the contract he had problems with 
his workers and so they took away all his implements. This 
was because he could not pay them as the defendant had not 
paid him. 

The only real witness for the defendant was Mr. Farrad 
Hassan who was the Administrative Officer and later Executive 
Secretary of the defendant. There was a second witness, but 
his evidence did not amount to anything. Mr. Hassan's 
evidence was that as Executive Secretary he knew details of 
the contract between the parties and the terms of this 
contract were negotiated in his presence. It was Mr. Hassan's 
responsibility to draw up contracts and to see to it that they 
were signed. Perhaps I should mention that Mr. Hassan is a 
lawyer by profession. Hf~ left the defendant's employ in 1989 
and he is now an advocate with the Departmenmt of Legal Aid. 
Mr. Hassan failed to com£! up with any reasonable explanation 
as to why this particular contract was not reduced in writing. 
At one point in his evidtz,.ce he suggested that it was the 
plaintiff wh o was refusing to sign, but he did not insist for 
he realised that such a n assertion would not make any sense at 
all. 

The evidence of Mr. Hassan was that the contract price 
for the 2 blocks comprirdng 9 units was K6,400.00, that this 
was paid in full as was &greed. It was his evidence that this 
was to be paid in four ~ tages - at slab level, window level, 
roofing level and compl;tion, less 10% retention fee. It was 
conceded that the reten;ion fee has not been paid todate. 
Towards the e n d of the ,iontract the plaintiff requested that 
he should fix doors and do some other carpentry work. This 
was granted him as an e~tra contract and at an agreed cost of 
Kl, 000. 00. A docun1ent l. eaded ,. Set th rnent" was drawn up. It 
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was in fact Mr. Hassan who drew up this document and according 
to him it embraced the entire contract and not just carpentry 
work. It is the defence case that this document signe d on 5th 
June, 1985, marked the end of the contract. I shall come back 
to this document at some convenient time in this judgment. 

As I have mentioned above, apart from the main contract, 
that is the two blocks consisting of 9 units, there were also 
e xtra jobs and each was a contract on its own. The se were 
particularised as follows: 

Ci) To construct floors betwe en the house and 
kitchen made of 3# hard core using broken 
bricks and stone. A figure of K2,O25.OO was 
agreed for each block of 4 units and 5 
r e spectively and the total cost of the 2 blocks 
was K4,O5O.OO. 

(ii) Construction of 2 septic tanks with soakaways 
and manholes at a cost of Kl,20O.OO e ach; 
K2,400.00. 

(iii) Carry out ant-protection work covering the 
entire floors of the 2 blocks at a cost of 
KSOO.OO per block= Kl,OOO.OO. 

The plaintiff's claim is in the total of Kl9,250.OO, plus 
interest. It was the plaintiff's e vidence that he did all 
these extra jobs as was agreed, but at the end of the day he 
was not paid both on the main contract and on the e xtra jobs . 
Mr. Chikhadzula, PW.2, a quant ity surveyor by profe ssion, 
testified that from the information he got from the plaintiff 
and from his own physical viewing of the total construction 
work done by t he plaintiff at the Islamic Centre, he e stimated 
that labour alone would cost K25,OOO.OO. 

It is now time to e valuate the evidence. As both 
learne d Counsel had correctly observed, this case is mostly 
factual. It is a question of who to belie ve as betwe en the 
plaintiff and the defendant. This case is not based on a 
~uantum me ruit and to this effect, Mr. Chatsika submitted that 
the purpose of calling Mr. Chikhadzula was merely to show 
whose evide nce is likely to b e true. Speaking for myself, I 
fi nd little difficulty i n thinking that it is the plaintiff's 
evidence which has the probability of truth. I a m presently 
dealing with t he main contract. I had the occasion to see 
both Mr. Lusewa and Mr. Hassan and I forme d the imp r e ssion 
that Mr. Lusewa's e vide nce has th0 ring of truth. Mr. Hassan 
had immense d i fficulty in c::xplainins-1 some o f the t h ings. For 
example, he was cl e arly in trouble '.fhen pre ssed as t o why no 
written contract was dra\\'n and sign~d. I now set out in full 
the settle me nt which Mr. Hassan claims covered the e ntire 
contract: 



#DATE 5th June 1985 ~-~-- ,, ,,,/ 
✓ ·~- ~ -· -· ~ __ ,~ .... ----',,,.,,,. ,,. SETTLEMENT 

That the As sociation and M~. Lusewa have agreed to 
settle their contract as follows : 

1. Upon finishing all carpentry jobs the Association 
shall pay Mr . Luse wa Kl,000.00 only. 

2. Mr . Lusewa shall not at all have any claim against 
the Association on the matters regarding the 
houses he was working on. 

3. Mr. Lusewa·s labourers shall be the concern of him 
as a lab our contractor. 

4. That the Association shall have no further claim 
against Mr. Lusewa. 

5. This marks the end of the contract in respect of 
the construction of the houses.H 

Mr. Lusewa·s explanation is that this document only relates to 
the carpentry job for which he was duly pa id. I think that it 
is Mr. Lusewa·s explanation that makes sense. This document 
was prepared by Mr. Hassan and it was signed by him and 
Mr. Lusewa. One wonders why Mr. Hassan found it fit to 
prepare this settlement document for the carpentry job. If 
this document covered the whole work, including the main 
contract, then one would have expected the full contra ct price 
to be spelt out in the document and that Mr. Lusewa was fully 
paid. The document does not even give deta ils of the jobs the 
plaintiff did, it only refers to carpentry work and as I said 
earlier, each additional contract was a separate and complete 
contract on its own. That is why I a m inclined to agree with 
the plaintiff that the document only relates to carpentry 
work. In his submission Mr. Jussab suggested that paragraph 5 
can only mean that the document covered the entire work 
performed by the plaintiff. I think it unfortunate for 
Mr. Jussab to try to capitalise on paragraph 5. I am aware 
that parties are free in contract, but I t hink it is 
inconceivable to suggest that the plaintiff agreed to build 
all the 9 units/houses for only K6,400.00. This is highly 
improbable. As for the settlement document put in by 
Mr. Hassan , all I can s a y is that I find it woolly, ambiguous 
and crafty. It certainly does not stand for all the work the 
plaintiff did. In the result, I find that the plaint i ff was 
to build the 2 b locks comprising 9 units at K2,000.00 a unit, 
making a total of Kl8,000.00. Since he was advanced the sum 
of K6,200.00 , I enter judgment in the sum of Kll,800.O0. 
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I now turn to the extra jobs or contrac'~--s ·~- . The 
defendant's case was full of contradictions. In his evidence 
Mr. Hassan said the only extra job given to the plaintiff was 
carpentry work. In cross-examination he conceded that he saw 
the plaintiff construct concrete floors, septic tanks and man
holes, but he did not know how these were negotiated. He did 
not even k now whether these were paid for. Mr. Hassan was not 
sure but he thought these had been negotiated for b y his boss. 
Mr. J ussab submitted that septic tanks and manhole s could not 
be a separ ate cont r act as th~se are usually built together 
with t h e h ouse . This was contradicting their own defence, 
b ecause a t paragrap h 3 of it s d e f e nce , the defendant concedes 
that there was a supplementary agreement to construct concrete 
floors b e twee n each hous e and kitchen and 2 septic tanks and 
manhol e s. It is stated in the defence that the agreed price 
was Kl,000.00 . I think that the defendant is in total 
confusion. The Kl,000.00 was for the carpentry job and not 
for floors and septic tanks. The plaintiff's e vide nce is 
solid in this respect . I therefore find that the r e w2re 
indeed extra or supplementary agre ements to construct concrete 
floors and septic tanks and rnanhol tJ s for K4,050.00 and 
K2,400.00 respectively and that upon completion the plaintiff 
was not paid. I do not think it fatal that in his evidence 
Mr. Lusewa mentioned a wall between units, although this was 
not pleaded. The main substance of the extra jobs was pleaded 
and this was conceded in the defence. I therefore enter 
j udgment in these amounts. 

I now turn to the third extra or supplementary agreement 
to carry out ant-protection work covering the entire floor of 
the 2 blocks at Kl, 000 . 00 . Mr. Hassan said the plaintiff did 
not do this as this was already done at slab level. The 
plaintiff's evidence was that ant-~roofing was not done at 
slab level and so he was asked to do it later at an e xtra 
cost. I do not think that Mr. Hassan·s memory served him 
right. He gave me the impression that h e was telling the 
Court what usually happens in construction work and not what 
actually happened in this particular case. When pressed in 
cross-examination he said fumigation was done by a different 
company by the name of Hawk Inda strial and Agricultural 
Trading Limited. I think he was confusing matters. I think 
that it is the plaintiff's story which carries the probability 
of truth. I therefore e nter juogment for Kl,000.00. 

In the final analysis I enter judgment for the plaintiff 
in the sum of Kl9,250 .00. 

The plaintiff has pray e d for int~rest. Mr. J ussab said 
that this was ill-founde d as it is not shown from what date 
interest is to b e awarde d. I do not think Mr. Jussab was 
serious. It was clearly pl2ad~d and b~rne out by the evidence 
that the contract was comp lete d in Jun~, 1985 and that is when 
Lhe mone ys bec ame payabl~. I nte rGst wlll there fore run from 
that time. I therefore aw a.rd the plaii :tif f inte rest at the 
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normal bank rate obtaining in June, 1985. If the parties 
~annot agree as to what inte rest is payable then the plaintiff 
is at liberty to apply to Court for assessment. 

The defendant is condemned in costs. 

MADE in Chambers this 18th day of February, 1991, at 
Bl antyre . 

M . 
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